
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:26 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Schmitt, Alex

Diary #: 021 Date: 25-Apr-2012 Wednesday

Approved Date:

Shift Hours: 12:00 am 12:00 am Break: 10:45 Over Time: 04:15

Const Calendar Day: 960

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Yes Rain

Temperature 7 AM 12 PM 4PM50 - 60

Weather

Precipitation Condition

Diary: Dispute

49.247 Compaction
Acceleration

Labor Hours shown charged against Bid Item #67, "Erect PWS Cable System" - Management to later
decide & negotiate any related charges against CCO # 247.

Bid Item: 065 0-000-000.06504-0120F4 FURNISH STRUCTURAL STEEL (BRIDGE)(PIPE BEAM FUSE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 2.00 0.00 10.00

OTH THEODORE ROHROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

GEN DAVID MECHEIronworker 8.00 2.00 0.00 10.00 Was not up on NSS by Compactor #1.

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP Christian HERNENDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM MICHAEL FORDMechanic 8.00 2.00 0.00 10.00

JNM JOHN FILSTRUPIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Cable Compaction

Finished Night Shift 0000-0635 Hrs.

067 C-PWS-SUC.067
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Schmitt, Alex Diary #: 021 Date: 25-Apr-2012 Wednesday

Return from Skyway A/W parking for Bridge Site to SAS FO w/ DMBrown, by ~0330 Hrs. Wrap up
discussions from overnight work with fellow ASRs VictorHA, DBahar, DamonMB @ SAS FO.
Victor: Returned his green ribbon & galv. PWS pry tool; updating binder & CCO Tracking - tracking Op.
Eng., Theo.; DMBrown & I retrieved lunch box from Tower Top; also, wool cap; hoping Day Crews
inventory own Wire issues.
Daryoush: Teaches class tomorrow night - unable to find sub. - DMBrown to cover, 1900-2030~ Hrs.; left
by ~0500 Hrs.
Damon: Will cover for Daryoush tonight; Sami to take home this morning.
Called Sami: Outside picking up Damon; forgot to bring Compaction Sheets to Burma Rd. FO for Binder -
still @ YBI FO; says someone on Day Shift must've taken all - previous - Circumference Measurements:
(Straps marked); I figure Ms. L.Woo had, he figures w/ assistance; says no one had told him to measure
Circs. At the beginning - sim., WRT "True" Verts. & Horzs.

Completed Compaction notes on CT Log/ Check Sheet; copy over simplified abstract for ASR MSChui
DataBase data entry. Complete 49.247 Work Hours on hard copy spreadsheet on wall. Night Shift to Day
Shift via phone Hand Over discussion w/ RMG, by ~0630 Hrs. - var. issues & incidents on Night Shift
(already mentioned in Diary for last night) discussed: Recompacted Strap #s 30-1, 30-2 w/o argument
from ABFJV's ZachML this time; ran out of straps - again; Compactor Hydraulic Leaks (#1 = NSS
continued working; # 2 = SMS down for ~35'; # 3 = NMS - D.Bahar, DMBrown likely have any time down;
# 4 = SSS ~ 50' down); I need to inventory green ribbon I placed @ NSS on Pinched & Crossed Wires;
anyone tracking Galvanized wire damage?; Damon to cover for Daryoush tonight 'til ~2030 Hrs.

Worked administering SAS FO Coffee Club. Checked L.Notes E/Mail. FO'Malley arrived for Day Shift (by
~0500 Hrs., typ.).

Worked Night Shift 1820-2400 Hrs.
ABFJV Work Shift 1900-0530 Hrs. I'm covering NSS (North Side Span, Compactor #1). Other ASRs
covered three other Longitudinal Spans as follows (refer to their Diaries for details): SSS = VictorHA
(Compactor #4), NMS = ARE D.Bahar (Compactor #3), SMS = SamiD (Compactor #2), Floater =
DamonMB. Ensure work in accordance with Contract and Submittal #259-X Series, "PWS Cable
Compaction Plan."

Hand-Over discussions WRT today's Day Shift, before 1900~ Hrs.:
1) ABFJV Crews worked 10-Hr. Shift today <=> Seizing Bands available;
2) Anticipate similar for us tonight.

Completed PPE & Documentation preparation then proceeded to Bridge Site. Rain/ Storm began as Night
Shift started.

Noted last Day Shift Strap = #30-9. Night Crews on #28-1 by ~1930 Hrs., but left then~ for Tower El. 145
to seek shelter from rain. Unsure then if Prime would dismiss Crews @ 4 hours to pay only Show-Up
Time.

Victor called @ ~ 1930 Hrs.: His Crews @ SSS had already walked up to Tower to seek shelter from rain;
he's doing same; Safety issue?

Called (A) ABCM B.Boal ~1930 Hrs.: Side Span Crews taking shelter from rain => delays to Compaction.

DamonMB called @ ~2000 Hrs.: @ Conex - NMS Crews shelter from rain; saw SamiD @ SMS head up
Tower Top for same.

Called © WarrenSC @ ~2000 Hrs.: New Straps are 1-1/4" wide - SS? Galv.? Took picture with personal
phone: I'd send to his LN E/Mail, before he leaves now; <--- today's delivery (Day Shift); Rain derailing
work right now; confirms only need I.D. Crossed Wires @ C/Band locations; warned him that no one's able
to inspect top of Cable, until Foot Bridge height is lowered vs. Main Cable.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Schmitt, Alex Diary #: 021 Date: 25-Apr-2012 Wednesday

NSS IWs returned to work @ ~2030 Hrs.; SSS Crews 1st. IWs "downhill" of Compactor (typ. KevinR,
JohnF) cutting SS Banding off roll: ~18' lengths. IWF TonyC says IW CaseyL due back from NT Vac.
Tomorrow; comments 1-1/4 In. Galv. Straps "stretch"; asked to use my Sharpie marker for recording their
Strap measurements.

D.Bahar called @ ~ 2045 Hrs.: En route; pouring rain: confirm come to job site - w/ rain gear.

Called DamonMB @ ~ 2130 Hrs.: DaryoushB there; his jacket not water proof: soaked; left in Conex front
of heater; bringing me Sharpie.

Ran into ABFJV Mechanic Michael in Tower Elevator w/ Op. Eng. Theo.: Says 14 hour Day Shift (for their
Mechanic); NMS Compactor #3 serviced at lunch, Day Shift; says Compactors designed as 10,000 PSI
System, but IWs running to 9,500 PSI: Fittings are failing; IWs crank up to get squeeze on Main Cable.

No sight of ABFJV Engineers (AndreM, ZachML) all night so far @ ~2130 Hrs.

Victor call @ ~2130 Hrs.: OK to be outside the New Tolerances - outsie of Cable Band locations; NSS @
PP28, whereas they're still slightly uphill from that @ SSS; they re-hit last two straps vic. PP30 last night;
NSS Day Shift/ CT ASR SamanS re-squeezed as well.

NSS IW Crews at break @ 2215 Hrs.

Victor call @ ~2230 Hrs.: Discussed Cable Band lengths vs. red circumferential marks either side of
C/Band endos "+300 mm"; he'd surveyed NSS PP 40-38?/ 36? Last Saturday, for Pinched & Crossed
Wires - I'm adding ribbon to areas I survey & I.D.

DamonMB call(s) @ ~2315 Hrs.: Tower Elevator Call Box malfunction due to rain - unable to get ahold of
Op. Eng. Theo.

ABFJV Crews take lunch @ ~2400 Hrs. up @ Tower, El. 145. Compactor left @ (fut.) Strap # 28-6.
Finished inventory/ survey to Strap # 30-2 CB at this time while Crews away. Still needing to measure
Strap #s 30-11, 28-1, 28-2, 28-3, 28-4 at this time; Compactor rear roller sitting atop # 28-5. Took 20 Deg.
Rot'n. measurements by ~0030 Hrs.

DamonMB call(s) @ ~0030 Hrs.: No Tower Elevator bc Theo at lunch; Victor to find Theo. Vic. El. 150;
has keys; I'm taking measurements already, but ready for his help on circumference readings.

Victor call(s) @ ~0030 Hrs.: Verified red outer circumferential marks; informed ABFJV's ZachML of his
Vert. Dimensions being high - mine good still; awaiting confirmation of working 10 or 12 hour Shift tonight.

ABFJV NSS Crews returns @ ~0045 Hrs. from lunch. Let IWF TonyC know that Vert. Nos. looked good -
says squeezed the (heck) out of it [vic. # 28-2].

DamonMB assisted NSS readings on "Circs.," "Trues" & "Tilts" to # 28-6; to cover NSS while I went to
Conex @ ~0230 hrs. to dry out leather gloves, beanie/ cap, clipboard/ sheets & take late lunch; rain heavy
for 3rd time tonight. Will get DamonMB's Circ. #s for #s 28-3, 28-4, 28-5, 28-6 (in his pegbook, vs. my
Check Sheet, on account of rain). Ran into Victor w/ Andre Tower Top So. On my way down SMS Foot
Bridge. Retrieved dry PPE from CHC at end of Skyway, as well as Cable Band layout location data & dry
jacket.

DamonMB call @ ~0250 Hrs.: got Circ. #s; ABFJV at same spot (vic. # 28-6?): No new straps; his jacket
still wet; says ABFJV's Safety Officer (Billy?) can reach Tower Elevator Op. Eng. Theo. On their radio Ch.
3 (since intercom rained out).

Ran into ABFJV Mechanic Michael by ~0315 Hrs.: Confirmed to work 10s tonight. Had been told to work
all 12s when informed last week, but then was "given" 8s on account of strapping shortages; Compactor
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Schmitt, Alex Diary #: 021 Date: 25-Apr-2012 Wednesday

machines holding out tonight.

Signed off on ABFJV Compaction Buy-Off Sheet by ~0430 Hrs. Completed taking requisite 5
Measurements per Strap including Circumferences, recording all on CT Check List Sheet - see file. Also
noted location of Pinched & Crossed Wires - Green ribbon tied to Wires in question.

IW Crews departed NSS Foot Bridge by ~0430 Hrs., in time to depart job @ 0500 Hrs., reportedly in
accordance to Union Rules: Get paid to 0530 Hrs. when on Night Shift (in lieu of Shift Differential?).
Labor Hours shown charged against Bid Item #67, "Erect PWS Cable System" - Management to later
decide & negotiate any related charges against CCO # 247.

Noted Compactor hydraulic pressures normally exceeding 8 KSI (10 KSI System); ABFJV Mechanic
Michael indicates system often running to ~9,500 PSI. Straps placed tonight = #s 30-10 through 26-1,
Incl. (with ~14 extra straps in between: To compensate for lack of "hold" by either too small, or too soft/
elastic, straps). Often, straps put in "double"/ two "thick" (as well as "tandem," or side by side). Strap
type, width, coating, brand (when visible), etc., noted on CT Check Sheet.

Compactors (#1 for NSS) not listed in PMIV Equipment Pick List.

Bid Item: 001 0-AMB-EFA.046CCO-046 Additional Macalloy Bars

AMERICAN BRIDGE/FLUOR, A JV
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